STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

Norfolk Southern Railway Company,
Village of Deer Creek, and the
State of Illinois,
Department of Transportation
T08-0063

Stipulated Agreement regarding improving public
safety at the Main Street and Perry Street highway- :
rail grade crossings of the Norfolk Southern Railway:
Company's track in the Village of Deer Creek,
Tazewell County (Main Street) and Woodford
County (Perry Street), designated as crossing :
AAR/DOT #475 106H, railroad milepost 397.50-NL, :
and crossing AAR/DOT #475 104U, railroad
milepost 397.20-NL, respectively.

Request For Extension of Time

In support of its request for an extension of time to complete this project, Norfolk

Southern Railway Company (“Norfolk Southern”) states:

1. That on May 21, 2008, the Commission entered its Order in this docket directing the
parties to complete certain improvements at the Main Street and the Perry Street
highway rail grade crossings of the Norfolk Southern’s track in the Village of Deer Creek,
Illinois, designated as crossings AAR/DOT #475 106H (MP 397.50-NL) and AAR/DOT
#475 104U (MP 397.20-NL), respectively.

2. That the Commission directed that all ordered improvements be completed by Norfolk
Southern and Village of Deer Creek within twelve (12) months of the Commission’s Order
(i.e., by May 21, 2009);

3. That Norfolk Southern has previously completed the installation of the automatic flashing
light signals and gates controlled by constant warning time circuitry at both the Main

Street and Perry Street grade crossings as ordered by the Commission in this docket.



4. That Norfolk Southern is unable to complete the reconstruction and the raising of the
siding track crossing surface work at the Main Street crossing by May 21, 2009, and
accordingly requests as extension of time to complete that work as ordered by the
Commission.

WHEREFORE, Norfolk Southern respectfully requests that Norfolk Southern be granted
an extension of time - until July 31, 2009 - to complete the reconstruction and the raising of the
siding track crossing surface work at the Main Street as ordered by the Commission in this
docket.

Respectfully submitted,

(Signed) Neil F. Flynn
Attorney for Respondent Norfolk Southern
Railway Company

Dated: May 20, 2009

Neil F. Flynn

Attorney at Law

1035 South Second Street
Springfield, IL 62704
Telephone: 217-544-0261
nflynn@nfflynnlaw.com




